Approved For Release 2002/06/13 : CIA-RDP81B99878R000300070007-0 SECRET COPY ! OF

30 December 1958

25X1A

Doc. No. 151X5.1328 Copy / of 2 Page T of 1

Dear Dick:

We are forwarding herewith Progress Letter Number 24 covering work performed in connection with System No. 4 during the period extending from 1 November 1958 to 15 December 1958.

Sincerely,

Milt

MEM bqm

Enclosures: Doc. No. 163X5.95 Copies 1 through 8

SECRET

00:11:00 8- MAL

This document contains information affecting the national defense of the U ind S ates within the meaning of the Espionage Laws, Title 18 U S.C., Section 793 and 794. Its transmission of the revelation of its contents in any Approved For Relaase 2002/106/st3perC4A-RDB24B00878R000300070007-0

Progress Letter No. 24 Contract No. A-101 System 4

1 November 1958 to 15 December 1958

CMCC Document No. 163X5.95 Copy 6 of 10 Copies

17 December 1958

(This document contains a total of 3 sheets, including this title sheet.)

1. General

During the period covered by this progress letter:

- (1) Delivery of Serial No. 105 was made.
- (2) System environmental tests were successfully performed with Serial No. 106.
- (3) All unit environmental tests were concluded on Serial No. 107.
- (4) All construction on reworked Serial No. 102 was concluded.

2. Serial No. 105

Reports covering the results and conclusions of environmental and flight tests performed on Serial No. 105 were written and submitted to the customer.

3. Serial No. 106

System environmental tests were performed on Serial No. 106. After three trials no environmental failures were observed. With customer concurrence, flight tests are being waived. Serial No. 106 is now being readied for shipment.

4. Serial No. 107

Serial No. 107 is awaiting system environmental testing.

5. Serial No. 102

All construction is complete and unit environmental testing is underway.

6. Planning

During the forthcoming period it is expected that:

(1) Serial No. 106 will be delivered.

1

- (2) System environmental tests will be performed on Serial No. 107 and flight tests, if required, scheduled.
- (3) Unit environmental tests on Serial No. 102 will be essentially concluded.

Approved For Release 2003 (6/13) PARDP81B00878R000300070007-0

DFS-583/1

Doc. No. 151X5.1292 Copy / of 2 Page T of 1

20 November 1958

Dear Dick:

We are forwarding herewith Progress Letter Number 23 covering work performed in connection with System No. 4 during the period extending from 15 September 1958 to 1 November 1958.

Sincerely,

Milt

MEM bqm

Enclosures: Doc. No. 163X5.92 Copies 1 through 8

Approved	For Release 200	2/06/13 : CIA-	RDP81B00878	R000300070007-0
	01600	C	TOPO	0

	Title	CMCC No.	Copy No.	DPS No.	Copy No.	Charged to	
	Monthly Progress Letter No. 23	163X5.92	2 of 10 3 of 10 4 of 10 5 of 10 6 of 10 7 of 10 8 of 10 9&10 of 10	5831 ** * * * * * * * * * * * *	2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8	Contracts Col. Burke ORS	25X1A
•	cover letter	15116.1292	1 of 10 / of 2	501	1 of 8		
,	Monthly Progress Letter No. 24	163X5.95 9-	1 of 10 2 of 10 3 of 10 4 of 10 5 of 10 6 of 10 7 of 10 8 of 10 -10 of 10	0049/59 8 8 8 8	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8	Mr. Bissell Col. Burke OPS Contracts RW Retained	25X1A 25X1A
	Cover letter	15115.1328	1 of 2 2 of 2		1 of 1	Contracts RW Retained	

ILLEGIB

25X1A

	System No. 4					
	<u>Title</u>	CMCC No.	Copy No.	DPS No.	Copy No.	Charged to:
	Monthly Progress Letter No. 20	163%5.83	1 of 10 2 of 10 3 of 10 4 of 10	2923 @ "	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8	Contracts R. M. Bissell (destroyes Col. Burke after r OPS reading)
)_			5 of 10 6 of 10 7 of 10 8 of 10 9-10 of 10	17 18 18 18	6 of 8 7 of 8 8 of 8 None	
	Cover letter re above	15185.1190	1 of 1	292 3	1 of 1	Contracts
	Monthly Progress Letter No. 21	163X5.86	1 of 10 2 of 10 3 of 10 4 of 10	3720 11 11	l of 8 2 of 8 3 of 8 4 of 8 5 of 8	Contracts Mr. Bissell (destroyes Col. Burke aft reading
			5 of 10 6 of 10 7 of 10 8 of 10 9-10 of 10	n n n None	6 of 8 7 of 8 8 of 8 None	RW Retained
)	Cover letter	151X5.1215	l of 2 2 of 2	3720 None	l of l None	Contracts 25X1A RW Retained
	Monthly Progress Letter No. 22	163X5•90	1 of 10 2 of 10 3 of 10 4 of 10 5 of 10 6 of 10	4974 n n n	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8	Contracts Mr. Bissell Col. Burke OPS
	Cover letter	151X5.1259	7 of 10 8 of 10 9-10 of 10 1 of 2 2 of 2	n n None 4974 None	7 of 8 & of 8 None l of l None	RW Retained Contracts RW Retained
	Approved For	Release 2002/06	713 : CIA-RDP81	1B00878R0003	800070007-0	05)/44

System No. 4 Title Monthly Progre as Letter No. 18	CMCC No. 163X5.76	Copy No. 1 of 10 2 of 10 3 of 10 4 of 10 5 of 10 6 of 10 7 of 10 8 of 10 9-10 of 10	DPS CHAL or SAPC No. CHAL 0152 ** ** ** ** ** ** None	Copy No. 1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8 None	Charged to: Contracts Mr. Bissell Col. Burke OPS	25X1A
Cover letter re above	15115.1112	1 of 2 2 of 2	0152 None	l of l None	Contracts RN Retained	
Monthly Progress Letter No. 19	163X5.81	1 of 10 2 of 10 3 of 10 4 of 10 5 of 10 6 of 10 7 of 10 8 of 10 9-10 of 10	DPS 1972 M M M M M M M M M	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8 none	Contracts Mr. Bissell Col. Burke OPS RW retained	25X1A
Cover letter re above	15115,11 <i>5</i> 7	1 of 2 2 of 2	1972 none	l of l none	Contracts RW retained	

System No. 4

<u>Title</u>	CMCC No.	Copy No.	SAPC No.	Copy No.	Charged to:
Monthly Progress Letter No. 15	163X5.59	1 of 12 2 of 12 3 of 12 4 of 12 5 of 12	23555	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8	Contracts Mr. Bissell (Destroyed after reading) OPS 25X1A
`)		6 of 12 7 of 12 8 of 12 9 thru 12		6 of 8 7 of 8 8 of 8 None	25.744
Cover letter re above	15115.939	1 of 1	23555	1 of 1	Contracts 25X1A
Monthly Progress Letter No. 16 Cover Letter Re above	163X5.63	1 of 12 2 of 12 3 of 12 4 of 12 5 of 12 6 of 12 7 of 12 8 of 12 9 thru 12 1 of 2	24545 n n n n n n None 24545	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8 None 1 of 1	Contracts Mr. Bissell OPS RW Retained Contracts w/cy 1 of report
Monthly Progress Letter No. 17 Cover Letter Re Above	173x5.69	1 of 12 2 of 12 3 of 12 4 of 12 5 of 12 6 of 12 7 of 12 8 of 12 9 thru 12 1 of 2 2 of 2	25925 25925 25925	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8 none 1 of 1	Contracts Mr. Bissell Ops 25X1A Ops RW Retained Contracts RW Retained

System No. 4

Title	CMCC No.	Copy	SAPC No.	Copy No.	Charged to 25X1A
Monthly Progress Letter No. 13	163X5.51	1 of 12 2 of 12 3 of 12 4 of 12 5 of 12 6 of 12 7 of 12 8 of 12 9 thru 12	20677	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8 None	Contracts Mr. Bissell (destroyed after reading) OPS 25X1A RW retained
Cover letter re above	151X5.799	1 of 1		l of l	Contracts
<u>Title</u>	CMCC No.	Copy No.	SAPC No.	Copy No.	Charged to 25X1A
Title Monthly Progress Letter No. 14					Charged to Contracts Mr. Bissell (destroyed after reading) OPS 25X1A RW retained

<u>Title</u> Monthly: Progress Letter No. 11	CMCC No. 163X5.45	Copy No. 1 of 12 2 of 12 3 of 12 4 of 12 5 of 12 6 of 12	SAPC No. 18096	Copy No. l of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8	Contracts Mr. Bissell (destroyed after reading) Ops 25X1A 25X1A
		7 of 12 8 of 12 9 thru 12		7 of 8 8 of 8 None	RW retained
Cover letter re above	15115.647	1 of 1	18096	l of l	Contracts
Monthly Progress Letter No. 12	16385.47	1 of 12 2 of 12 3 of 12 4 of 12 5 of 12 6 of 12 7 of 12 8 of 12 9 thru 12	19505	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8	Ops 25X1A 25X1A RW retained
Cover letter re above	151 X5.711	1 of 1	19505	1 of 1	Contracts

System No. 4 Title Monthly Progress Letter No. 9	CMCC No. 163X5.34	Copy No. 1 of 12 2 of 12 3 of 12 4 of 12 5 of 12 6 of 12 7 of 12 8 of 12 9 thru 12	SAPC No. 15095	Copy No. 1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8 None	Charged to Contracts Mr. Bissell Ops "" RW retained	25X1A 25X1A
Cover letter re above	151%5.521	1 of 2 2 of 2	15095	l of l None	Contracts RW retained	
Monthly Progress Letter No. 10	151X5.565	1 of 12 2 of 12 3 of 12 4 of 12 5 of 12 6 of 12 7 of 12 8 of 12 9 thru 12	15923	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8 None	Contracts Mr. Bissell Ops R.W.retzined	25X1A 25X1A

System No. 4 Title Monthly Progress Letter No. 7	cMCC <u>No.</u> 163X5.29	Copy No. 1 of 12 2 of 12 3 of 12 4 of 12 5 of 12 6 of 12 7 of 12 8 of 12 9 thru 12	SAPC No. 12938	Copy No. l of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8 None	Charged to Mr. Bissell Contracts Ops RW retained	25X1A 25X1A
Cover letter re above	151X5.403	l of 2 2 of 2	12938	l of l None	Contracts RW retained	
Monthly Progress Letter No. 8	163X5.31	1 of 12 2 of 12 3 of 12 4 of 12 5 of 12 6 of 12 7 of 12 8 of 12 9 thru 12	14031	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8	Mr. Bissell Contracts Ops RW retained	25X1A 25X1A
Cover letter re above	151X5.465	l of 2 2 of 2	14031	l of l None	Contracts RW retained	

System No. 4 Title	CMCC No.	Copy	SAPC No.	Copy No.	Charged to	
Monthly Progress Letter No. 5	163X5.20	1 of 13 2 of 13 3 of 13 4 of 13 5 of 13 6 of 13 7 of 13 8 of 13 9 thru 13	11771	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8 None	Mr. Bissell Contracts Ops RW retained	25X1A 25X1A
Cover letter re above	151X5.343	l of 2 2 of 2	11771	l of l None	Contracts RW retained	
Monthly Progress Letter No. 6	163X5.25	1 of 12 2 of 12 3 of 12 4 of 12 5 of 12 6 of 12 7 of 12 8 of 12 9 thru 12	12363	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8 None	Mr. Bissell Contracts RW retained	25X1A 25X1A
Cover letter re above	151X5.369	l of 2 2 of 2	12363	l of l None	Contracts RW retained	

System No. 4 Title	CMCC No.	Copy No.	SAPC No.	Copy No.	Charged to	
Monthly Progress Letter No. 3	163X5.13	1 of 10 2 of 10 3 of 10 4 of 10 5 of 10 6 of 10 7 of 10 8 of 10 9 of 10 10 of 10	9681	l of 8 2 of 8 3 of 8 4 of 8 5 of 8 6 of 8 7 of 8 8 of 8 None	Contracts Mr. Bissell Ops RW retained	25X1A 25X1A
* Cover letter re above 151X5.250 Cy : SAPC-9681 Cy 1 of 1 rec'd RMB	l of 2					
Monthly Progress Letter No. 4	16315.16	1 of 10 2 of 10 3 of 10 4 of 10 5 of 10 6 of 10 7 of 10 8 of 10 9 of 10	10560	1 of 8 2 of 8 3 of 8 4 of 8 5 of 8 7 of 8 8 of 8 None	Mr. Bissell Contracts Ops " " RW retained " "	25X1A 25X1A
* Cover letter re above 151X5.292 Cy SAPC-10560 Cy 1 of 1 Rec'd RMB	l of 2					

	System No. 4 Title	CMCC No.	Copy No.	SAPC No.	Copy No.	Charged to	
) }	Informal Monthly Progress Report on System 4	163X5.3	l of 9 2 of 9 3 of 9 4 of 9 5 of 9 6 of 9 7 of 9 8 of 9 9 of 9	6800 Encl. 1	l of 7 2 of 7 3 of 7 4 of 7 5 of 7 6 of 7 7 of 7 None	Ops RW retained	25X1A 25X1A
	Cover letter from above	15115.131	l of 2 2 of 2	6800	l of l None	Contracts RW retained	
) ;	Informal Progress Letter No. 2	163¥5.8	1 of 20 2 of 20 3 of 20 4 of 20 5 of 20 6 of 20 7 of 20 8 of 20 9 of 20 10 of 20 11 thru 20	9167 Encl. 1	1 of 10 2 of 10 3 of 10 4 of 10 5 of 10 6 of 10 7 of 10 8 of 10 9 of 10 None	Contracts Mr. Bissell RW retained	25X1A
	Cover letter re above	151X5.231	l of 2 2 of 2	9167	l of l None	Contracts RW retained	